

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement
--------------------	-----------------------------	------------------	------------------------

COMPLETED PROCUREMENT ACTIVITIES

1	CONSTRUCTION OF 4 STOREY ADMINISTRATION BUILDING WITH ELEVATOR SUB CAPITOL, BANGAG, LALLO, CAGAYAN	PEO	PUBLIC BIDDING
2	COMPLETION OF 4 STOREY BUILDING, SUB CAPITOL, BANGAG, LALLO, CAGAYAN	PEO	PUBLIC BIDDING
3	IMPROVEMENT OF GOVERNOR'S MULTI – PURPOSE BUILDING, BANGAG, LALLO, CAGAYAN	PEO	PUBLIC BIDDING
4	CONCRETING OF PATTAO – BINAG ROAD WITH CONSTRUCTION OF SLOPE PROTECTION, BUGUEY, CAGAYAN	PEO	PUBLIC BIDDING
5	CONCRETING OF CANIUGAN ROAD (WIDTH 4 M)	PEO	PUBLIC BIDDING
6	CONCRETING OF LANGAY ROAD WITH CONSTRUCTION SLOPE PROTECTION AND BOX CULVERT,	PEO	PUBLIC BIDDING
7	CONCRETING OF ALUCAO – BUYUN ROAD,	PEO	PUBLIC BIDDING
8	CONCRETING OF STA. CRUZ – CABIRAOAN ROAD,	PEO	PUBLIC BIDDING
9	CONCRETING OF NAMUAC – DAGOC ROAD,	PEO	PUBLIC BIDDING
10	CONCRETING OF LALLAYUG – SITIO ABBUT ROAD, TUAO WEST, 5M WIDE,	PEO	PUBLIC BIDDING
11	CONCRETING OF TABBA – ABBANGKERUAN ROAD,	PEO	PUBLIC BIDDING
12	CONCRETING OF CTO. CAPALILIAN – MATAGUISI ROAD	PEO	PUBLIC BIDDING
13	CONCRETING OF PIMPILA ROAD AND CONSTRUCTION OF RETAINING WALL	PEO	PUBLIC BIDDING
14	CLUSTER 3 A. CONCRETING OF PIAT – FERRY ROAD WITH SLOPE PROTECTION, TUAO, CAGAYAN B. CONCRETING OF NABBAYUGAN – MAGUILLING ROAD,	PEO	PUBLIC BIDDING
15	CLUSTER I A. CONCRETING OF PINOPOC ROAD, ALCALA, CAGAYAN B. CONCRETING OF BAYBAYOG – BAGGAO – IMURUNG ROAD,	PEO	PUBLIC BIDDING
16	CONSTRUCTION / REPAIR / IMPROVEMENT OF DISTRICT HOSPITAL AND FACILITIES (CONCRETING OF DRAINAGE SYSTEM) ALFONSO PONCE ENRILE DISTRICT HOSPITAL,	PEO	PUBLIC BIDDING

17	CONSTRUCTION / REPAIR / IMPROVEMENT OF DISTRICT HOSPITAL AND FACILITIES (CONCRETING OF ROADWORKS AND DRAINAGE SYSTEM) MATILDE A. OLIVAS DISTRICT HOSPITAL,	PEO	PUBLIC BIDDING
18	CONSTRUCTION/ REPAIR/REHAB OF BUILDING - OTHER FACILITIES (SEWAGE TREATMENT PLANT/ WASTE WATER TREATMENT PLANT) BAGGAO DISTRICT HOSPITAL,	PEO	PUBLIC BIDDING
19	CONSTRUCTION/ REPAIR/REHAB OF BUILDING - OTHER FACILITIES (SEWAGE TREATMENT PLANT/ WASTE WATER TREATMENT PLANT)GATTARAN EMERGENCY HOSPITAL,	PEO	PUBLIC BIDDING
20	CONSTRUCTION OF RETAINING WALL OF NABBAYUGAN BRIDGE	PEO	PUBLIC BIDDING
21	CLUSTER 2 CONCRETING OF CAMIGUIN CIRCUMFERENTIAL ROAD (BALATUBAT – MINABEL ROAD) AND CONCRETING OF CALAYAN ROAD (MAGSIDEL – DIBAY ROAD)	PEO	PUBLIC BIDDING
22	CONCRETING OF CABAYU - SAN JUAN – TULONG ROAD,	PEO	PUBLIC BIDDING
23	CONCRETING OF ENRILE – STA. MARIA ROAD,	PEO	PUBLIC BIDDING
24	CONCRETING OF ROAD WITH DRAINAGE AT PROVINCIAL JAIL,	PEO	PUBLIC BIDDING
25	CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF DISTRICT HOSPITAL AND FACILITIES (CONSTRUCTION OF COVID ISOLATION FACILITY, LASAM DISTRICT HOSPITAL,)	PEO	PUBLIC BIDDING
26	ANQUIRAY FARM SCHOOL – MUSHROOM LAB AND PRODUCTION AREA CAGAYAN FARM SCHOOL AND AGRI TOURISM CENTER, ANQUIRAY,	PEO	PUBLIC BIDDING
27	CONSTRUCTION/ REPAIR/REHAB OF BUILDINGS AND FACILITIES CONSTRUCTION OF SEWAGE TREATMENT PLANT STA. ANA COMMUNITY HOSPITAL,	PEO	PUBLIC BIDDING
28	CONCRETING OF MABUTTAL – PAYAGAN ROAD,	PEO	PUBLIC BIDDING
29	CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF DISTRICT HOSPITAL AND FACILITIES (ADDITIONAL ELEVATED WATER TANK WITH 2HP ELECTRIC MOTOR PUMP AND WATER LINES) BALLESTEROS DISTRICT HOSPITAL,	PEO	PUBLIC BIDDING
30	ILLUMINATION OF STREETS WITHIN	PEO	PUBLIC BIDDING
31	CONSTRUCTION/ REPAIR/REHAB/ IMPROVEMENT OF DISTRICT HOSPITAL AND FACILITIES CONSTRUCTION OF COVID ISOLATION FACILITY NORTHERN CAGAYAN DISTRICT HOSPITAL,	PEO	PUBLIC BIDDING
32	CONSTRUCTION OF TWO (2) STOREY BUILDING (GSO OFFICE) BUILDING, CAPITOL COMPOUND	PEO	PUBLIC BIDDING
33	CLUSTER 5 DEVELOPMENT OF BALLESTEROS AGRI – ECO TOURISM PROJECTS (A. CONSTRUCTION OF STAFF HOUSE CARETAKER QUARTER B. TURKEY HOUSE WITH RANGING AREA C. AUXILLARY SYSTEM D. VDERMI – COMPOSTING FACILITY E. STOREROOM FOR FARM INPUTS AND PRODUCE F. CENTRALIZED BIN SHELTER)	PEO	PUBLIC BIDDING
34	CLUSTER 3 CONSTRUCTION OF REPAIR/ REHAB/ IMPROVEMENT OF DISTRICT HOSPITALS AND FACILITIES GATTARAN EMERGENCY HOSPITAL,	PEO	PUBLIC BIDDING
35	CONSTRUCTION OF AMBULANCE BAY WITH MOTOPOOL NUESTRA SENORA DE PIAT DISTRICT HOSPITAL	PEO	PUBLIC BIDDING

36	CONSTRUCTION/ REPAIR/ REHAB/ IMPROVEMENT OF DISTRICT HOSPITAL AND FACILITIES CONSTRUCTION OF WASTE HOLDING AREA AND MATERIAL RECOVERY FACILITY LASAM DISTRICT HOSPITAL,	PEO	PUBLIC BIDDING
37	CONSTRUCTION/ REPAIR/ REHAB/ IMPROVEMENT OF DISTRICT HOSPITAL AND FACILITIES CONSTRUCTION OF WASTE HOLDING AREA AND MATERIAL RECOVERY FACILITY MATILDE A. OLIVAS DISTRICT HOSPITAL,	PEO	PUBLIC BIDDING
38	CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF DISTRICT HOSPITALS AND FACILITIES (CONSTRUCTION OF AMBULANCE BAY WITH MOTORPOOL, ALFONSO PONCE ENRILE MEMORIAL DISTRICT HOSPITAL,)	PEO	PUBLIC BIDDING
39	CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF DISTRICT HOSPITALS AND FACILITIES (CONSTRUCTION OF AMBULANCE BAY WITH MOTORPOOL, MATILDE A. OLIVAS DISTRICT HOSPITAL,)	PEO	PUBLIC BIDDING
40	CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF DISTRICT HOSPITALS AND FACILITIES (CONSTRUCTION OF AMBULANCE BAY WITH MOTORPOOL, BALLESTEROS DISTRICT HOSPITAL,)	PEO	PUBLIC BIDDING
41	CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF DISTRICT HOSPITALS AND FACILITIES (CONSTRUCTION OF COVID ISOLATION FACILITY, BALLESTEROS DISTRICT HOSPITAL,)	PEO	PUBLIC BIDDING
42	CONSTRUCTION / REPAIR / REHAB / IMPROVEMENT OF DISTRICT HOSPITALS AND FACILITIES A.) REHABILITATION AND EXTENSION OF LABORATORY SECTION) B.) CONSTRUCTION OF WASTE HOLDING AREA AND MATERIALS RECOVERY FACILITY C.) CONSTRUCTION OF EMPLYEES QUARTER APARRI DISTRICT HOSPITALS	PEO	PUBLIC BIDDING
43	ANQUIRAY FARM SCHOOL CONSTRUCTION OF PERIMETER FENCE	PEO	PUBLIC BIDDING
44	CONSTRUCTION OF LIVESTOCK HOUSING (NATIVE GOATS AND HOGS) BALLESTEROS AGRI - ECO TOURISM PARK,	PEO	PUBLIC BIDDING
45	CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF DISTRICT HOSPITALS AND FACILITIES (CONSTRUCTION OF TEMPORARY TREATMENT AND MONITORING FACILITY TUAO DISTRICT HOSPITAL	PEO	PUBLIC BIDDING
46	CONSTRUCTION / REPAIR / REHABILITATION OF FACILITY CONSTRUCTION OF SEWAGE TREATMENT PLANT APARRI, CAGAYAN	PEO	PUBLIC BIDDING
47	CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF DISTRICT HOSPITALS ANF FACILITIES: A.CONSTRUCTION OF WASTE HOLDING AREA AND MATERIALS RECOVERY B.CONSTRUCTION OF OUTPATIENT WITH DENTAL ROOM C.REDRILLING OF WATER SYSTEM , BAGGAO, DISTRICT HOSPITAL ,	PEO	PUBLIC BIDDING
48	CONSTRUCTION OF WATER SYSTEM NASSIPING	PEO	PUBLIC BIDDING
49	DEVELOPMENT OF BALLESTEROS AGRI ECO TOURISM PROJECT (A. CONSTRUCTION OF SHEEP BARN , B. CONSTRUCTION OF BUTTERFLY FARM / SANCTUARY C. ADDITIONAL ELECTRICAL SECONDARY LINES) ZITANGA,	PEO	PUBLIC BIDDING

50	DEVELOPMENT OF LANNIG STOCK FARM CONSTRUCTION OF PERIMETER FENCE LANNIG	PEO	PUBLIC BIDDING
51	CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF DISTRICT HOSPITALS AND FACILITIES REHABILITATION AND RENOVATION OF "BANTAY" WAITING AREA ALFONSO PONCE ENRILE MEMORIAL DISTRICT HOSPITAL,	PEO	PUBLIC BIDDING
52	DEVELOPMENT OF LANNIG STOCK FARM ELECTRIFICATION LANNIG,	PEO	PUBLIC BIDDING

Prepared by

ATTY. IAN LUIS C. A
BAC HEAD Secreta

N/A	MARCH 10,2021	MARCH 23,2021	NONE	APRIL 6, 2021	APRIL 7,2021	APRIL 20,2021	APRIL 26,2021
N/A	MARCH 10,2021	MARCH 23,2021	NONE	APRIL 6, 2021	APRIL 7,2021	APRIL 20,2021	APRIL 26,2021
N/A	MARCH 10,2021	MARCH 23,2021	NONE	APRIL 6, 2021	APRIL 7,2021	APRIL 20,2021	APRIL 26,2021
MARCH 25,2021	APRIL 14,2021	APRIL 21, 2021	NONE	MAY 4, 2021	MAY 5,2021	MAY 17,2021	MAY 24,2021
MARCH 25,2021	APRIL 14,2021	APRIL 21, 2021	NONE	MAY 4, 2021	MAY 5,2021	MAY 17,2021	MAY 24,2021
MARCH 25,2021	APRIL 14,2021	APRIL 21, 2021	NONE	MAY 4, 2021	MAY 5,2021	MAY 17,2021	MAY 24,2021
MARCH 25,2021	APRIL 14,2021	APRIL 21, 2021	NONE	MAY 4, 2021	MAY 5,2021	MAY 17,2021	MAY 24,2021
N/A	APRIL 14,2021	APRIL 21, 2021	NONE	MAY 4, 2021	MAY 5,2021	MAY 17,2021	MAY 24,2021
N/A	APRIL 14,2021	APRIL 21, 2021	NONE	MAY 4, 2021	MAY 5,2021	MAY 17,2021	MAY 24,2021
N/A	APRIL 14,2021	APRIL 21, 2021	NONE	MAY 4, 2021	MAY 5,2021	MAY 17,2021	MAY 24,2021
N/A	APRIL 14,2021	APRIL 21, 2021	NONE	MAY 4, 2021	MAY 5,2021	MAY 17,2021	MAY 24,2021
N/A	APRIL 14,2021	APRIL 21, 2021	NONE	MAY 4, 2021	MAY 5,2021	MAY 17,2021	MAY 24,2021
N/A	APRIL 14,2021	APRIL 21, 2021	NONE	MAY 4, 2021	MAY 5,2021	MAY 17,2021	MAY 24,2021
APRIL 19,2021	APRIL 20,2021	APRIL 27,2021	NONE	MAY 10, 2021	MAY 12,2021	MAY 24,2021	JUNE 2,2021
N/A	APRIL 20,2021	APRIL 27,2021	NONE	MAY 10, 2021	MAY 12,2021	MAY 24,2021	JUNE 2,2021
APRIL 19,2021	APRIL 20,2021	APRIL 27,2021	NONE	MAY 10, 2021	MAY 12,2021	MAY 24,2021	JUNE 2,2021
APRIL 19,2021	APRIL 20,2021	APRIL 27,2021	NONE	MAY 10, 2021	MAY 12,2021	MAY 24,2021	JUNE 2,2021
N/A	APRIL 20,2021	APRIL 27,2021	NONE	MAY 10, 2021	MAY 12,2021	MAY 24,2021	JUNE 2,2021
N/A	APRIL 20,2021	APRIL 27,2021	NONE	MAY 10, 2021	MAY 12,2021	MAY 24,2021	JUNE 2,2021

N/A	APRIL 20,2021	APRIL 27,2021	NONE	MAY 10, 2021	MAY 12,2021	MAY 24,2021	JUNE 2,2021
N/A	APRIL 20,2021	APRIL 27,2021	NONE	MAY 10, 2021	MAY 12,2021	MAY 24,2021	JUNE 2,2021
N/A	MAY 7,2021	MAY 17,2021	NONE	JUNE 9, 2021	JUNE 11, 2021	JUNE 21, 2021	JUNE 30,2021
N/A	MAY 7,2021	MAY 17,2021	NONE	JUNE 9, 2021	JUNE 11, 2021	JUNE 21, 2021	JUNE 30,2021
N/A	MAY 7,2021	MAY 17,2021	NONE	JUNE 9, 2021	JUNE 11, 2021	JUNE 21, 2021	JUNE 30,2021
N/A	MAY 7,2021	MAY 17,2021	NONE	JUNE 9, 2021	JUNE 11, 2021	JUNE 21, 2021	JUNE 30,2021
MAY 5,2021	MAY 7,2021	MAY 17,2021	NONE	JUNE 9, 2021	JUNE 11, 2021	JUNE 21, 2021	JUNE 30,2021
MAY 5,2021	MAY 7,2021	MAY 17,2021	NONE	JUNE 9, 2021	JUNE 11, 2021	JUNE 21, 2021	JUNE 30,2021
N/A	MAY 7,2021	MAY 17,2021	NONE	JUNE 9, 2021	JUNE 11, 2021	JUNE 21, 2021	JUNE 30,2021
MAY 5,2021	MAY 7,2021	MAY 17,2021	NONE	JUNE 9, 2021	JUNE 11, 2021	JUNE 21, 2021	JUNE 30,2021
N/A	MAY 7,2021	MAY 17,2021	NONE	JUNE 9, 2021	JUNE 11, 2021	JUNE 21, 2021	JUNE 30,2021
JUNE 17,2021	JUNE 10,2021	JUNE 17,2021	NONE	JUNE 30, 2021	JULY 2,2021	JULY 12,2021	JULY 19,2021
N/A	JUNE 10,2021	JUNE 17,2021	NONE	JUNE 30, 2021	JULY 2,2021	JULY 12,2021	JULY 19,2021
N/A	JUNE 10,2021	JUNE 17,2021	NONE	JUNE 30, 2021	JULY 2,2021	JULY 12,2021	JULY 19,2021

JUNE 17,2021	JUNE 10,2021	JUNE 17,2021	NONE	JUNE 30, 2021	JULY 2,2021	JULY 12,2021	JULY 19,2021
N/A	JUNE 10,2021	JUNE 17,2021	NONE	JUNE 30, 2021	JULY 2,2021	JULY 12,2021	JULY 19,2021
N/A	JUNE 10,2021	JUNE 17,2021	NONE	JUNE 30, 2021	JULY 2,2021	JULY 12,2021	JULY 19,2021

T

Total Contra

Total Sa

AGUILA, C
 iriat

R

EX A

Contract of Cagayan of JANUARY TO JUNE OF CY 2021

				ABC (PhP)	Contract Cost (PhP)
Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	Total
FEBRUARY 26,2021	MARCH 5,2021			109,975,973.36	109,975,973.36
FEBRUARY 26,2021	MARCH 5,2021			59,837,310.48	59,826,060.83
FEBRUARY 26,2021	MARCH 5,2021			1,203,068.01	1,157,642.00
MAY 13,2021	MAY 17,2021			13,964,993.72	13,944,640.72
MAY 13,2021	MAY 17,2021			9,941,259.97	9,868,039.24
MAY 13,2021	MAY 17,2021			9,990,177.34	9,958,221.09
MAY 13,2021	MAY 17,2021			9,994,885.88	9,930,746.67
MAY 13,2021	MAY 17,2021			14,950,264.90	14,885,348.19
MAY 13,2021	MAY 17,2021			12,437,238.57	12,387,011.84
MAY 13,2021	MAY 17,2021			18,695,050.96	18,630,067.09
MAY 13,2021	MAY 17,2021			14,121,159.36	13,969,272.25
MAY 13,2021	MAY 17,2021			10,887,777.92	10,882,550.36
MAY 13,2021	MAY 17,2021			9,993,529.01	9,958,221.09
MAY 13,2021	MAY 17,2021			7,988,109.63	7,934,385.81
MAY 13,2021	MAY 17,2021			11,912,200.83	11,762,001.43
MAY 13,2021	MAY 17,2021			1,891,877.93	1,886,878.74

				2,975,975.75	2,974,023.51
MAY 13,2021	MAY 17,2021				
				4,994,123.36	4,984,580.41
MAY 13,2021	MAY 17,2021				
				4,994,123.36	4,949,899.49
MAY 13,2021	MAY 17,2021				
				7,995,087.76	7,985,777.72
JUNE 7,2021	JUNE 10,2021				
				19,998,685.76	19, 454,196.45
JUNE 7,2021	JUNE 10,2021				
				30,999,199.25	30,802,908.11
JUNE 7,2021	JUNE 10,2021				
				24,998,401.77	24,748,417.75
JUNE 7,2021	JUNE 10,2021				
				4,999,213.27	4,443,697.21
JUNE 7,2021	JUNE 10,2021				
				2,476,535.05	2,468,772.15
JUNE 7,2021	JUNE 10,2021				
				4,999,809.41	4,978,992.01
JUNE 7,2021	JUNE 10,2021				
				4,992,170.65	4,979,652.04
JUNE 7,2021	JUNE 10,2021				
				11,996,557.64	11,635,006.83
JUNE 7,2021	JUNE 10,2021				
				1,787,999.66	1,784,427.07
JUNE 7,2021	JUNE 10,2021				
				9,999,852.18	9,978,076.71
JUNE 17,2021	JUNE 22,2021				
				2,476,535.05	2,466,313.50
JUNE 17,2021	JUNE 22,2021				
				9,964,849.41	9,931,060.30
JUNE 17,2021	JUNE 22,2021				
				9,959,304.95	9,845,386.38
JUNE 17,2021	JUNE 22,2021				
				2,142,924.85	2,132,926.60
JUNE 17,2021	JUNE 22,2021				
				1,600,000.00	1,581,605.65
JUNE 17,2021	JUNE 22,2021				

JUNE 17,2021	JUNE 22,2021			1,153,950.96	1,581,605.65
JUNE 17,2021	JUNE 22,2021			1,153,950.96	1,142,561.80
JULY 15,2021	JULY 16,2021			1,600,000.00	1,584,990.98
JULY 15,2021	JULY 16,2021			1,600,000.00	1,583,962.24
JULY 15,2021	JULY 16,2021			1,600,000.00	1,598,365.79
JULY 15,2021	JULY 16,2021			2,476,535.05	2,475,483.02
JULY 15,2021	JULY 16,2021			5,100,058.53	5,079,175.41
JULY 15,2021	JULY 16,2021			8,695,680.34	8,964,678.47
JULY 15,2021	JULY 16,2021			1,998,717.28	1,978,686.46
JULY 15,2021	JULY 16,2021			9,930,690.58	9,910,502.60
JULY 15,2021	JULY 16,2021			4,994,123.36	4,964,123.00
AUGUST 5,2021	AUGUST 6,2021			6,507,175.72	6,502,049.55
AUGUST 5,2021	AUGUST 6,2021			2,399,491.64	2,394,385.91
AUGUST 5,2021	AUGUST 6,2021			2,493,914.55	2,483,613.54

AUGUST 5,2021	AUGUST 6,2021			12,999,335.42	12,869,775.00
AUGUST 5,2021	AUGUST 6,2021			1,041,129.59	1,035,779.95
AUGUST 5,2021	AUGUST 6,2021			1,999,767.17	1,994,683.88
				549,880,748.15	513,828,366.68
Total Alloted Budget of Procurement Activities				549,880,748.15	
act Price of Procurement Actitvites Conducted				513,828,366.68	
savings (Total Alloted Budget - Total Contract Price)				36,052,381.47	

Recommended for Approval by:

HON. MANUEL MAMBA
GOVERNOR

3	APRIL 20,2021	APRIL 20,2021	APRIL 20,2021	APRIL 20,2021	APRIL 20,2021
3	APRIL 20,2021	APRIL 20,2021	APRIL 20,2021	APRIL 20,2021	APRIL 20,2021
3	JUNE 14,2021	JUNE 14,2021	JUNE 14,2021	JUNE 14,2021	JUNE 14,2021
3	MAY 10,2021	MAY 10,2021	MAY 10,2021	MAY 10,2021	MAY 10,2021
3	MAY 10,2021	MAY 10,2021	MAY 10,2021	MAY 10,2021	MAY 10,2021
3	MAY 10,2021	MAY 10,2021	MAY 10,2021	MAY 10,2021	MAY 10,2021
3	MAY 10,2021	MAY 10,2021	MAY 10,2021	MAY 10,2021	MAY 10,2021
3	MAY 10,2021	MAY 10,2021	MAY 10,2021	MAY 10,2021	MAY 10,2021
3	MAY 10,2021	MAY 10,2021	MAY 10,2021	MAY 10,2021	MAY 10,2021
3	MAY 10,2021	MAY 10,2021	MAY 10,2021	MAY 10,2021	MAY 10,2021
3	MAY 10,2021	MAY 10,2021	MAY 10,2021	MAY 10,2021	MAY 10,2021
3	MAY 10,2021	MAY 10,2021	MAY 10,2021	MAY 10,2021	MAY 10,2021
3	MAY 10,2021	MAY 10,2021	MAY 10,2021	MAY 10,2021	MAY 10,2021
3	JUNE 14,2021	JUNE 14,2021	JUNE 14,2021	JUNE 14,2021	JUNE 14,2021
3	JUNE 14,2021	JUNE 14,2021	JUNE 14,2021	JUNE 14,2021	JUNE 14,2021
3	JUNE 14,2021	JUNE 14,2021	JUNE 14,2021	JUNE 14,2021	JUNE 14,2021

3	JUNE 14,2021	JUNE 14,2021	JUNE 14,2021	JUNE 14,2021	JUNE 14,2021
3	JUNE 14,2021	JUNE 14,2021	JUNE 14,2021	JUNE 14,2021	JUNE 14,2021
3	JUNE 14,2021	JUNE 14,2021	JUNE 14,2021	JUNE 14,2021	JUNE 14,2021
